






































































































































step-outs is 3 months, and the Western Slopes clearance activities (194 acres) is
anticipated for 13 months (16 months total), with up to an additional 6 months to prepare
and obtain approval for the after action report. Results from the step-out area will be
incorporated into the Phase 2 after action report (included with the previous results from
the rocket range, Demolition Areas 1 and 2, artillery and mortar firing points, and other

ranges) within 2 months after field work is complete.

END



EXHIBIT B

CAMP BONNEVILLE WESTERN SLOPES AND 3.5-INCH
ROCKET RANGE STEP-OUTS CLEANUP

Schedule of Values



EXHIBIT B - SCHEDULE OF VALUES

Weston Solutions, Inc
Project Title: Western Slopes and Rocket Range Step-Outs
Project Location: Camp Bonneville, Vancouver, WA
Total Payment | Payment Unit JA0NTTT KV Total Value Previous Amt. Amount Due This
a % Complete Balance ) :
Units Amount Fompleted Invoiced Period

Contract Value

Western Slopes (Tasks 1 - 6)

Task 1: Permits, Work Plans, and all other Federal, State,
|Local and Tribal Government Requirements

Task 1a (70% Draft, 30% Final) $63,365.10 S - 0% $63,365.10 S -
Task 1b (100% upon submittal of Bond) $196,626.94 $ - 0% $196,626.94 S -
Task 2: Location Surveying, Mapping, Pre-Planning,
|Procurement
Task 2a (100% at completion of survey) $152,752.38 S - 0% $152,752.38 S -
Task 2b (100% at completion of mobilization) $29,658.61 S - 0% $29,658.61 S -
Task 2¢ (100% at completion of demobilization) 529,658.61 S - 0%  $29,658.61 - s -
Tasks 3 - 5: Site Facilities, Veg Removal, Surface Clearance
(194 acres) $6,290,105.00 169.02 $37,215.37 S - 0% $6,290,105.00 S -
Task 6: Site Specific Completion Report - Western Slopes
{70% Draft, 30% Final) $89,954.51 $ - 0% $89,954.51 S -

3.5-Inch Rocket Range Step-Outs (Task 7)

Task 7a: Location Surveying, Mapping, and GIS Plan $23,626.86 S - 0% $23,626.86 S -
Task 7b (100% upon submittal of Bond) $32,906.45 S - 0% $32,906.45 S -
Task 7c: Site Facilities, Veg Removal, Surface Clearance (up ‘
to 30 acres) $1,056,924.08 26.14 $40,437.92 S = 0% $1,056,924.08 $ =
Task 7d: Incorporate RR Step-Outs Into RAU 3 Phase 2
Completion Report {70% Draft, 30% Final) $33,277.65 S - 0% $33,277.65 S -
TOTAL $7,998,856.19 50.00 $7,998,856.19 $0.00
. Maximum Option Iltem Total Payment | Payment Unit [z oiced to otal Value I e 2 g Previous A Amo Due
Western Slopes Stepouts (Option Item) Vale it kg L et 6 Bala Ak e &
{Includes Tasks 1b, 2a, 3, 4 & 5) - 10 acres maximum $291,850.00 8.71 $34,311.14

Notes:
Task 5 Surface Clearance value includes Tasks 3 & 4:
Task 3: Site Facilities, Access & Contractor Office & Shop Bldgs. - Western Slopes
Task 4: Vegetation Removal - Western Slopes (194 acres)
Task 7c Surface Clearance value includes:
Site Facilities, Access & Contractor Office & Shop Bldgs. - Rocket Range Step-Outs {30 acres)
Vegetation Removal - Rocket Range Step-Outs (30 acres)
A Payment Unit equals 1.1478 acres



